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FIELD REPORT 

WESTMORELAND COUNTY HIGH SCHOOL 

 

Date:    08/27/2021 

Weather: 86 degrees. Sunny. High of 93 degrees today. Heat index of 97 today. 

Hours Worked: 10:00hrs – 11:30hrs (1.5hrs)   

 Beuchert Excavation: Four (4) men are on site today. They continue to work on the Bus 

Parking area. 

Industrial Concrete:  No one is on site today.    

J.D. Long, Masons: Two (2) They are cleaning up various areas.  

Hazzard Electric: Is on site today. They continue to pull wire and run conduit in Area A, B, C & 

D. 

Colonial Webb: No one is on site today.  

Weldon Steel: No one is on site today.    

JP Construction: No one is on site today.  

AAR Roofing: No one is on site today.  

Tailored Foam:  Two (2) are on site today. They are spraying foam in various locations.  

FG & M: Four (4) men are on site. They are installing the glass in the Administrative area of 

Area A.  

United Sprinkler: No one is on site.  

CTSI: No one is on site.  

M. L. Straight: No one is here today.     

K-Plus: One man is here caulking various areas.    

AAM: Four (4) men are on site today. They are installing metal panels on the North side of 

Area B. 



Hodgemen: No one is here. 

S&S Concrete Cutting Company: No one is on site today.      

Linear Surveyors: No one is on site today.     

Hillis-Carnes: I did not observe a Tech on site today.     

Questions to or from Branch Builds: I stopped by the site yesterday to meet with Brian to 

discuss the Sewage Pump Station but they were conducting their weekly Sub Contractor 

meeting. Brian called me later in the day and I relayed to him that the Contractor is still waiting 

on a delivery date on the tank and equipment. As soon as he get a date he will let me know.  

Not much is happening today. Brian was not on site when I arrived this morning. I spoke with 

Jake who relayed that Brian went to another job this morning, but will be in later today.  

Compliance with Contract Documents: No noted discrepancies.  

DEQ Reports: A re-inspection of the site was conducted on June 7, 2021 at 09:00hrs.  

 

Reviewed emails:  

Hillis-Carnes Concrete Break Report  -  

Hillis-Carnes Grout Inspection/Compression Strength Test –  

Hillis-Carnes Field Reports (Concrete and Steel) –  

Submittals –  

RFIs – #301, #303 

Patrick Byrne –  

Change Order/PCOs/Pay App –  

Changes in Procore –   

Weekly Submittal Status Report: 08/27/2021 

Weekly RFI Status Update –08/27/2021 

Weekly Daily Log Summary – 08/27/2021 

PCO Log – 08/27/2021 
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Photo 1 - Metal Panels install on the North side of Area B. 


